

**20% Component of the IRA Utilization  
For the 4th Quarter, CY 2022  
City of Taguig**

Program or Project	Location	Total Cost	Date Started	Target Completion Date	Project Status		No. of Extensions, if any	Remarks
					% of Completion	Total Cost Incurred to Date		
<b>Social Development</b>								
Covid-19 Pandemic Response Program: Procurement of Medicines and Drugs	Various Barangays	P 200,000,000.00				P 156,935,681.26		
Procurement of Medical, Dental and Laboratory Supplies		100,000,000.00				99,162,109.00		
Procurement of Relief Goods		199,763,203.00				199,728,289.00		
<b>Infrastructure Project:</b>								
Construction of Parks and Landscaping	Brgy. Fort Bonifacio	27,000,000.00				*		
Installation of Street Lighting System	Various Barangays	50,000,000.00				*		
Construction of Drainage Systems		100,000,000.00				*		
Procurement of Construction and Heavy Equipment		224,399,104.33				*		
		<b>P 901,162,307.33</b>				<b>P 455,826,079.26</b>		

\* No cost incurred to date.

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

  
**AGNES T. ABRATIQUE**  
 CGDH II (CBO)

  
**HON. MARIA LAARNI L. CAYETANO**  
 City Mayor